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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10- ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $244,702 05/11/05 0%
10- OM4504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON R M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SU TE 35 $0 12/30/05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CEORGE REED, INC. P. O BOX JOHN YANGUBA $2,134,971 11/16/04 25%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $730,968 12/06/04 33%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $730, 968 08/ 22/ 05 °
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334-0790
10- AMA-49-3.4/0 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONVA $214,001 02/28/05 13%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $1, 000 03/09/05 0%
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORI N ROAD SUTTER CREEK, CA 95685 $1,000 08/ 15/ 05 °
PHG- P049- (134) (209) 267-9068
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA-49-7.0/ 11 I'N AVMADOR COUNTY | N AND NEAR SUTTER VI KING STI MPEL A JO NT VENTUREM KE HONVA $23,479,835 03/22/04 37%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD ST $11, 638,950 03/26/04 50%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $686, 568 06/ 27/ 06 0
P- P049- ( 129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSVWAY (530) 223- 6605
HE14 SWPPP
10- AMA- 88- 14. 3/ 15 I'N AVADOR COUNTY | N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $321,980 04/21/05 0%
10-0L2504 VARI OQUS LOCATI ONS 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $11,449 05/02/05 4%
RESURFACE ASPHALT CONCRETE LANE, SU TE 35 $0 07/01/05 0
FOLSOM CA 95630 LCDI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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10- AMA-88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK CGEORGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1, 983,435 06/10/04 30%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $949, 851 06/ 26/ 04 48%
ACST- S104- ( 003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $25,485 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS $2,724,213 04/06/05 0%
10- 0A8504 CREEK BRI DGE WEST COAST | NC $0 04/13/05 0%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 3701 MALLARD DRI VE $0 0
P- P124- (001)
BENI CI A CA 94510
HA21 WPCP (707) 746- 8028
10- CAL-4-49.6/53.8 I'N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $206, 260 04/ 08/ 05 0%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 WEST KETTLEMAN $0 04/22/05 0%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $0 12/30/05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HV4 WPCP
10- CAL-4-/18.8 I'N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $464, 100 05/05/05 0%
10- OM4604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 WEST KETTLEMAN $0 05/13/05 -
HOODS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $0 12/30/05 0
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LCDI, CA 95240
SEAL COAT (209) 333- 6928
HMVL WPCP
10- MER- 5-16. 7/ 18. 4 I'N MERCED COUNTY NEAR LOS BANOS FROMM BUMGARNER | NC KEWAL VI RK $431,862 04/01/05 100%
10-0J8204 Bl LLY WRI GHT ROAD TO 0.1 KM SOUTH OF 1175 CGREENVI LLE RD CHOWCHI LLA $434,990 04/ 14/ 05 100%
ACl M 005 -(132) CALI FORNI A AQUEDUCT CONSTRUCTI ON $0 06/ 10/ 05 0
G 005 -(132) CONSTRUCT THRI E BEAM MEDI AN BARRIER LI VERMORE CA 94550 P.O. BOX 878 CHOACHI LLA 06/ 13/ 05
AClI M 005 -(132) (925) 373-1986 CA. 93610 COWPLETED
HB1 WPCP (559) 665- 9083
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10- MER-5-24.9/30. 3 N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, I NC VIRK, KEWAL $1,508, 466 11/23/04 60%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p. O BOX 878 $1, 429,242 12/ 15/ 04 95%
ACI M 005 - (131) TAGLI O ROAD OVERCROSSI NG CHOACHI LLA, CA 94514 $311, 557 08/ 15/ 05 0
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665- 9083
HB1 SWPPP
10- MER-59-17. 5/ 23 I'N MERCED COUNTY NEAR MERCED FROM 0. 2 TOM MAYO CONSTRUCTI ON T NC DEQL, HARM NDER $308,335 04/25/05  100%
10- 0L2604 KM SOUTH OF BELCHER AVENUE TO 1.6 KM 4735 E FREMONT STREET P.O. BOX 1863 $328,019 05/03/05 0
VEST OF QAKDALE ROAD TURLOCK, CA 95381 $0 06/10/05 0
ASPHALT CONCRETE OVERLAY STOCKTON  CA 95215 (209) 667- 1147 06/ 10/ 05
(209) 943- 6248 COMPLETED
HML WPCP
10-VER-99-12. 8/17. 6 I'N MERCED COUNTY TN AND NEAR MERCED J MC LOUGHLI N ENG NEERI NG CO $3,557, 275 05/10/05 0%
10- 0C4604 FROM 0.8 KM SOUTH OF CHILDS AVENUE INC $0 05/24/05 0%
ACNH- P099- ( 486) OVERCROSSI NG TO 0.4 KM NORTH CF 10722 ARROW ROUTE STE 716 $0 0
BLACK RASCAL CANAL
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730
HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY TN AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2,455,523 07/ 14704 61%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O. BOX 3367 P. O. BOX 878 $1, 846,701 07/ 30/ 04 250
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOWCHI LLA CA 93610 $64, 546 09/ 19/ 05 °
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I'N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 66%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 293,423 05/ 14/ 02 90%
ACNH- P099- ( 436) LOCATI ONS LANE, SUITE 35 $11, 144 10/ 06/ 06 °
HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
HE12 SWPPP
10- MER- 99- 36. 3/ 36. 7 I'N MERCED COUNTY I'N TURLOCK FROM W JAXON BAKER T NC DEQL, HARM NDER $333,522 12/21/04 60%
10- 0K4204 SOUTH TURLOCK OVERCROSSI NG TO P O BOX 994248 P.O BOX 1863 $270,358 01/ 03/ 05 81%
ACST- P099- (481) GRI FFI TH AVENUE OVERCRGSSI NG TURLOCK, CA 95381 $202,275 07/13/05 0
PHG- P099- ( 481) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960994248 (209) 667-1147

(530) 241- 1086
HB1 SWPPP
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10- MER- 140- 27. 07 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.Q BOX 878 $2, 521,373 02/25/03 98%
ACST- P140- (027) APPLEGATE ROAD CHOACHI LLA, CA 93610 $0 10/14/08 0
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- MER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY IN AND NEAR HI LMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $482,292 05/06/05 20%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $45, 750 05/ 18/ 05 9%
ROAD TURLOCK CA 95381 $45, 750 08/ 12/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667-1147
(831) 724-1011
HVB WPCP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117- (001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54. 4/ 82. 9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY IN AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 51%
10- 3A9304 STOCKTON AT VARI OUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 282,896 03/18/03 82%
ACNH- X077- (012) HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $9, 045 12/31/07 0
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTION  BAY CI TIES PAVING & GRADING  BAL BAHADUR PAUL $275,813 01/21/05 0%
10- 0H6004 FROM ROUTE 4 AND 99 SEPARATI ON TO P. O BOX 6227 1110 W KETTLEMAN LANE $0 02/ 04/ 05 0%
ACST- S004- (128) EAST STOCKTON RAI LROAD CROSSI NG SUI TE 35 $0 05/18/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON CONCORD CA94524- 6227 LODI CA95240
(209) 333-6923 SUSPENDED
HB1 WPCP
10-SJ-4-20.1/ 25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED INC $408, 788 05/ 10/ 05 0%
10- OMB004 FROM 0. 6 KM EAST OF ROUTE 4 AND 99 P O BOX 1630 $0 05/26/05 0%
SEPARATI ON TO 0.2 KM EAST OF JACK $0 0

HVL WPCP

TONE ROAD
RUBBERI ZED ASPHALT CONCRETE OVERLAY

LODI CA 95241
(209) 334- 0790
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10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,790,730 05/10/05 0%
10- OM2704 BANTA FROM GAFFERY ROAD P. Q. BOX 38-9600 W NDSCR ROAD 1110 W KETTLEMAN $0 05/19/05 0%
UNDERCROSSI NG TO PARADI SE CUT LANE, SU TE 35 $0 09/02/05 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA- 95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HML WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN CI VIL CONSTRUCTORS  SHI VI NDER SI NGH $919,900 03/15/05 25%
10- 0H2104 AT SAN JOAQUI N RI VER BRI DCE WEST CQOAST | NC. 1110 W KETTLEMVAN $613, 206 03/23/05 67%
ACI M 005 - (321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SUI TE 35 $613, 206 08/31/05 0
ACI M 005 -(321) LODI, CA-95240
BENI Cl A, CA-94510 (209) 333-6972
HA21 WPCP
10- SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY | N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/ 05/04 37%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $288,225 10/ 14/04 550
CHARTER WAY UNDERCROSSI NG $288,225 07/19/05 0
REHABI LI TATE RAMPS (209)941-1911
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CALI FORNI A ENG NEERI NG $295, 110 05/03/05 0%
10- 0K0004 FROM ROUTE 5 AND 4 SEPARATI ON TO 0.2 CONTRACTORS | NC $0 05/18/05 0%
KM SOUTH OF CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD $0 °
REPLACE PAVEMENT SLABS
PLEASANTON CA 94566
HWVILB WPCP (925) 461- 1500
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,616,296 12/30/03 69%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 433,809 01/16/04 950
ACI M 005 - (317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 05/31/05 o
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETRCFI T SOUNDWALL (209) 333- 6923
HB311 SWPPP
10-SJ-5-35.3/41. 6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 0%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 GREENVI LLE RQOAD $0 05/06/05 0%
ACI M 005 - (322) TURNER ROAD UNDERCROSSI NG $0 09/ 29/ 05 0
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERMORE, CA 94550 (209) 941- 1911

ACI M 005 - (322)
HB1 SWPPP
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10- SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619,730 03/22/04 94%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1,573,998 04/07/04 89%
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUI TE 35 $0 05/03/05 0
PHG- X077- (013) LODI, CA 95240
LCDI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARIO D $24,244,301 05/13/02 97%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $21, 586,172 05/ 28/ 02 39%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $867,948 07/13/05 0
STPL- 6210- (001) CONSTRUCT | NTERCHANGE 6534 (209) 941- 1926
HE11l SWPPP
HE1l
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 57%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $417,056 06/ 27/ 03 91%
TO 0.3 KM NORTH OF SCOUTH LCDI 94901- 4886 LANE, SU TE 35 $0 12/ 29/ 06 0
OVERCRGOSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333- 6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COVPANY | NC HASHEMYAN SAYED $513,865 05/03/05 0%
10-0L2404 LOCATI ONS P. O. BOX 461 $0 05/13/05 0%
ASPHALT CONCRETE SURFACI NG $0 07/27/05 °
W NTERS, CA 95694 (209) 941- 1911
HMLA WPCP
10-SJ-120-3.3/6.1 I'N SAN JOAQUI N COUNTY | N MANTECA FROMRI CHARD A. HEAPS ELECTRI C SAYED HASHEMYAN $540,919 06/07/04 94%
10- 037904 Al RPORT WAY OVERCROSSING TO 0.1 KM CONTRACTOR, INC. 8908 FLORIN 911 SAN JUAN AVE $524, 042 06/ 17/ 04 95%
ACST- P120- ( 046) WEST OF SPRECKLES ROAD UNDERCROSSI NG ROAD SACRAMENTO CA 95829 STOCKTON CA 95203 $40, 107 06/ 21/ 05 °
PHG- P120- ( 046) TRAFFI C MONI TORI NG STATI ON (209)941-1911
HB1 WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I N AND NEAR CEORGE REED NOVER GUTI ERREZ $1, 093,962 08/09/04 101%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 WATEFRONT $197,105 08/ 25/ 04 18%
ACST- P120- (045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $183, 055 10/ 24/ 05 0

PHG P120- ( 045)

HB1 SWPPP

I NSTALL TRAFFI C SI GNALS

MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203

(209) 942- 6160
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10-SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY IN AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5, 545,635 06/29/04 23%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201- 1118 \WATERFRONT $1, 355, 757 07/ 15/ 04 24%
ACNH- P120- ( 044) ROAD TO 0.1 KM EAST OF |RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $443,912 11/ 28/ 05 0
W DEN EXI STI NG HI GHWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-99-6. 8/17. 9 'N STANI SLUAS COUNTY TN AND NEAR AVERI CAN CI VI L CONSTRUCTORS $389, 250 04727/ 05 0%
10- 0G8404 TURLOCK AND MODESTO AT VARI OUS WVEST COAST | NC $0 05/11/05 0%
LOCATI ONS 3701 MALLARD DRI VE $0 0
APPROACH SLABS AND JOI NT SEALS
BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
10- STA-99-11. 2/ 12 I'N STANI SLAUS COUNTY TN CERES FROM  PENHALL COVPANY MARQUEZ, PAMELA J. $147,009 05/19/05 10%
10- 0L4104 0.2 KM SOUTH OF PI NE STREET 8416 SPECI ALTY ClI RCLE P.O. BOX 1863 $1,700 06/01/05 1%
ACST- P099- (491) OVERCRGSSI NG TO 0.2 KM NORTH OF TURLOCK, CA 95381 $1,700 06/29/05 °
PH- P099- (491) VH TMORE AVENUE OVERCROSSI NG SACRAMENTO CA 95828 (209) 667-1147 07/ 05/ 05
SEAL RANDOM CRACKS (916) 386- 1589
HB1 WPCP
10-STA-120-4.2/6. 1 I'N STANI SLAUS COUNTY TN OAKDALE AT  GEORGE REED INC SUTTI, RENEE M $4,948,822 10/ 14704 0%
10- 281204 VARI OUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $1, 062,591 11/ 01/ 04 210
ACNH- X099- (468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $442, 652 09/ 30/ 05 °
MODESTO CA 95352 (209) 667-1147
(209) 523-0734 SUSPENDED
HA22 SWPPP
10-STA-120-11.2/T18.1 [N STANI SLAUS COUNTY AT KNI GHTS CENTRAL STRI PING SERVI CE I NC $182,131 05/26/05 0%
10- 0J9104 FERRY FROM 1.6 KM VEST OF BLITZ 3489 LUYUNG DRI VE $0 06/10/05 0%
ACST- P120- ( 047) CREEK BRI DGE TO TUCLUMNE COUNTY LI NE $0 0
PHG- P120- ( 047) CONSTRUCT RUMBLE STRI PS RANCHO CORDOVA CA 95742
(916) 635-5175
HB1 WPCP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL HARM NDER $316,812 03/10/05 0%
10- 0J5704 HART ROAD CONTRACTOR | NC PO BOX 1863 $0 03/18/05 0%
ACST- P132- (045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $0 08/ 24/ 05 0
PHG- P132- ( 045) (209) 667-1147

SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUO 49-14.7/0 I'N TUOLUMNE COUNTY AT JAMESTOMWN AT CLAYBORN CONTRACTI NG BLUM ALFRED $218,621 12/16/04 96%
10- OE5104 | NTERSECTI ON OF ROUTE 49 AND RAWH DE WATERFRONT | | $193,559 12/23/04 86%
ACST- P049- (133) RCAD AND HUMBUG STREET CONSTRUCTI ON $0 06/28/05 0
PHG- P049- ( 133) I NSTALL SI GNALS 611 SAN JUAN AVE. 06/ 29/ 05
(530) 268- 9512 STOCKTON, CA 95203
HB1 WPCP (209) 948- 7216
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $42,243,057 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 258,647 07/07/01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $0 08/23/07 0
P- P108- (037) W DEN EXI STI NG HI GHVWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CEORGE REED I NC P. O BOX 548 ECHEVESTE, VICTOR $838, 703 04/ 08/ 05 0%
10- 0J9904 LOCATI ONS SONORA CA 95371 P. 0. BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE MERCED CA 95341 $0 0
(209) 726- 5485
SUSPENDED
HVL WPCP (209) 984- 5202

Totals: Authorized Final Amt: $145, 659, 355 Completed to Date: $97, 290, 837  work ThisMonth: $4, 969, 143




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-12.5/26.5 10- 1A2104
10- ALP-88-.4/2.5 10- OM4A504
10- AVA-16-/9. 4 10- 1A4904
10- AMA-49-3.4/0 10- 0H2704
10- AVA-49-7.0/ 11 10- 049944
10- AVA- 88-14. 3/ 15 10- 0L2504
10- AVA- 88-24.3/24. 4 10- 2A4104
10- AMA- 104-3.6/0 10- 2A2704
10- AVA- 124-8.5/0 10- 0A8504
10- CAL- 4-49. 6/ 53. 8 10- 0K4804
10- CAL-4-/18.8 10- 0MA604
10- MER-5-16. 7/ 18. 4 10- 038204
10- MER- 5-24. 9/ 30. 3 10- 0F3104
10- MER- 59- 17. 5/ 23 10- 0L2604
10- MER- 99- 12. 8/ 17. 6 10- 0C4604
10- MER- 99- 23. 8/ 26. 5 10- 0A5204
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4
10- MER- 99- 36. 3/ 36. 7 10- 0K4204
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 165- 30. 6/ 36. 4 10- 0J9704
10- MPA- 140- 34. 0/ 51 10- 0A8204

10-SJ-4-19.8/0 10- 0H6004
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Cnty Rt Pm
10- SJ-4-20. 1/ 25

10-SJ-4-17.6/19.5
10-SJ-5-.3/13.8
10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5- 14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15

10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8
10-SJ-120-3.3/6.1

10- STA-99-6.8/17.9
10- STA-99-11. 2/ 12

10- STA-120-4.2/6.1
10- STA-120-11.2/T18.1
10- STA-132-8.3/0
10-TUO 49-14.7/0

10- TUO- 108-51. 6/57.8

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- OMB00O4
10- 3A9304
10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 037904
10- 0G8404
10- 0L4104
10- 281204
10- 0J9104
10- 035704
10- OE5104
10- 0J9904

Page
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

10- TUO- 108-1.8/4.6

Statement of Ongoing Contracts - Federal Aid

10
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $9, 033, 365
FEDERAL Al D ( PRI MARY) $42, 381, 118
FEDERAL Al D ( SECONDARY) $84, 510, 944
STATE HI GHWAY $7, 233, 929
STORM DAMAGE REPAI R $2, 500, 000

$145, 659, 355

10- 3404U4 8

Work Comp
$6, 911, 247
$27, 580, 839
$61, 708, 251
$1, 090, 499
$0

$97, 290, 837

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $740, 197
$740, 197

Work completed this Period:
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